

M.U.D.

Yousaf, Graden, Luis, Nate, and Samuel.



Overall Experience:

- Implementing the design was generally smooth, with most features, including user authentication, session storage, and data import/export, completed efficiently.
- Challenges included refining the "browse map" feature to limit early access and addressing errors in the game map, but transitioning to a JavaFX GUI was relatively straightforward.

Retrospective Action Plan:

- Increased use of Discord improved task clarity, and a single additional meeting helped the team stay on track from R1 to R2.
- Instead of using Trello, Sam took on the role of clarifying requirements and coordinating tasks, acting as a "living Trello board."

What Went Well:

- The implementation of battles, shrines, and merchants proceeded smoothly with minimal debugging and only minor adjustments for integration.
- Transitioning to a GUI using JavaFX was also straightforward, as the existing code adapted well without significant rewrites.

Rough Spots:

- In R1, the game used a single-tile room, but in R2, the Room class was refactored to Tile, and a new Room class was created.
- This update was challenging, causing multiple issues and requiring extensive debugging, which occupied most of Graden's programming time.

Updated Design:

- In R2, key design changes improved scalability and functionality, including separating Room and Tile to support complex map structures and adding a Shrine class for better encapsulation of shrine interactions.
- Adapting the game to JavaFX with MVC principles and introducing a DataManager class for save/load functionality streamlined the GUI and data handling, enhancing maintainability and potential future updates.

Status of the Implementation:

- Our current implementation meets key project requirements, including user authentication, data persistence, and interactive gameplay with map navigation.
- Future improvements will focus on enhancing map exploration, optimizing performance in map rendering, and addressing potential edge cases in inventory management and save/load consistency through further testing.

Reflection & Lessons Learned

- The R2 phase taught us valuable lessons in collaboration, code design, and project management, with improved communication, incremental refactoring, and centralized requirement tracking enhancing our workflow.
- Balancing programming and documentation highlighted the need for role rotation to increase team members' hands-on experience, leaving us well-prepared and excited to refine and expand the game in future iterations.

Demo:

- https://youtu.be/hv6V_oFkvio



M.U.D.

Yousaf, Graden, Luis, Nate, and Samuel.

